

# Contents

|                                                                                                                          |          |
|--------------------------------------------------------------------------------------------------------------------------|----------|
| <b>NHSP Application — Copy-Paste Master (v2 — Scenario B)</b>                                                            | <b>1</b> |
| PROJECT DESIGN AT A GLANCE . . . . .                                                                                     | 1        |
| <b>PROJECT DETAILS SCREEN (NHSP-ProjectDetails-Edit)</b>                                                                 | <b>2</b> |
| FIELD: Project Summary ( <i>500 words or less</i> ) . . . . .                                                            | 2        |
| FIELD: Project Activities and Timelines . . . . .                                                                        | 2        |
| FIELD: How the project meets mandatory objective(s) and priority(ies) ( <i>500 words or less</i> ) . . . . .             | 4        |
| RADIO BUTTON: Will the project involve or benefit people in English or French linguistic minority communities? . . . . . | 4        |
| RADIO BUTTON: Is your project targeting vulnerable groups? . . . . .                                                     | 4        |
| <b>PROJECT LOCATIONS SCREEN (NHSP-ProjectLocation-Index)</b>                                                             | <b>5</b> |
| <b>BUDGET SCREEN (NHSP-Budget-Edit)</b>                                                                                  | <b>5</b> |
| <b>ANTICIPATED SOURCES OF CONTRIBUTION SCREEN</b>                                                                        | <b>6</b> |
| <b>PROGRAM-SPECIFIC SCREEN (NHSP-ProgramSpecific-Edit)</b>                                                               | <b>6</b> |
| CHECKBOX: Which program objective(s) supports your proposed project? . . . . .                                           | 6        |
| CHECKBOX: National priority ( <i>optional but highly recommended</i> ) . . . . .                                         | 6        |
| FIELD: Describe the need in your community and how your community supports this project . . . . .                        | 7        |
| NUMBER FIELDS: Planning and design of the project . . . . .                                                              | 7        |
| FIELD: Describe their role in planning and design . . . . .                                                              | 7        |
| NUMBER FIELDS: After the project is complete, how many individuals will benefit? . . . . .                               | 7        |
| FIELD: Explain how the individuals will benefit . . . . .                                                                | 8        |
| <b>SUPPORTING DOCUMENTS SCREEN</b>                                                                                       | <b>8</b> |
| <b>CHECKLIST BEFORE SUBMISSION</b>                                                                                       | <b>8</b> |

## NHSP Application — Copy-Paste Master (v2 — Scenario B)

**Project Title:** Digital Confidence for Older Newcomers **Applicant:** SAHAN Heritage Foundation **Address:** 66 Redstone Road NE, Calgary, AB, T3N 0M3 **Start Date:** January 16, 2027 **End Date:** January 15, 2028 **Total ESDC Funding Requested:** \$44,000 **Total In-Kind Contributions:** \$15,000 **Project Grand Total:** \$59,000

### PROJECT DESIGN AT A GLANCE

- **60 elder participants** served over 12 months in **three sequential cohorts of 20** each
- **Cohort 1 (Feb-May 2027):** the 20 named elders already committed (Suldaan Abdillahi Osman, Farhaan, Mohamed Ali, Ismail Saeed, Buji, Shariifka, Abdikarim Pakistani, Tafay, C Rizaag, Mustafa Abdi, Abdi Karim Karaaye, Abdillahi Hasocoto, Husain, Isac, Tawali, Jamaal (1), Jamaal (2), Mursal Yusuf, AbdiNuur, Ismail Abokor)

- **Cohort 2 (Jun-Sep 2027):** 20 elders recruited from waitlist
  - **Cohort 3 (Oct 2027-Jan 2028):** 20 elders, with Cohort 1 alumni now serving as peer-mentors
  - Each cohort completes a **12-weekend structured curriculum**
  - **Saturday 9 AM-5 PM (8 hrs) + Sunday 1 PM-5 PM (4 hrs) = 12 hrs/weekend**
  - **40 active weekends** in the year (Ramadan, Eid, summer breaks accommodated)
  - **Senior Leadership Committee:** 4 elders from Cohort 1 lead curriculum design and mentor across all three cohorts
  - **6 youth tech-buddy volunteers** from Sahan's existing programs (intergenerational)
  - **Per-elder ESDC cost: \$733** — well within NHSP's preferred \$500-\$1,200 range
- 

## PROJECT DETAILS SCREEN (NHSP-ProjectDetails-Edit)

### FIELD: Project Summary (500 words or less)

African newcomer elders in Calgary's Northeast face a daily and growing barrier to full pa

Digital Confidence for Older Newcomers is a 12-month, weekend-only, senior-led project that will serve 60 African newcomer elders (age 55+) in Calgary's Northeast ac weekend digital literacy curriculum delivered Saturdays (9 AM–5 PM, 8 hours) and Sundays (1 PM–5 PM, 4 hours), with breaks scheduled around Ramadan, Eid, and the summer season.

Four elders from Cohort 1 form the Senior Leadership Committee. They co-design the curriculum, co-facilitate sessions, and serve as paid peer-mentors across all three cohorts. Cohort 1 graduates return in Cohorts 2 and 3 as alumni me

Anticipated results: (1) 60 newcomer elders complete the structured curriculum covering c mentors, with an additional 12+ alumni serving as informal mentors by project end; (3) at

Targeted group: 60 African newcomer elders aged 55 and older living in Northeast Calgary, all NHSP-recognized vulnerable populations. The first 20 participants are already named a

This is a new program stream for Sahan Heritage Foundation. Our existing programming focus accessible help with the technology that now controls access to their pensions, healthcare specific stream of our work, creates an explicit leadership role for elders within Sahan, mentor pipeline that sustains the work beyond the funded year.

---

### FIELD: Project Activities and Timelines

The project runs every weekend for 12 months: Saturday 9 AM–5 PM (8 hours) and Sunday 1 PM–5 PM (4 hours), totalling 12 hours of programming per weekend. Programming pauses during P weekend structured curriculum.

WEEKLY SCHEDULE (every active weekend)

- Saturday 9:00–10:30 AM – Group instruction (structured digital literacy lesson, paid in
- Saturday 10:30–11:00 AM – Tea and break (peer connection, anti-isolation)

- Saturday 11:00 AM–12:30 PM – Hands-on practice in small groups of 5, each led by a Senior Mentor
- Saturday 12:30–1:30 PM – Shared lunch (culturally appropriate hot meal, anti-isolation core activity)
- Saturday 1:30–3:30 PM – One-on-one coaching with youth tech buddies (intergenerational)
- Saturday 3:30–5:00 PM – Real-life application clinic (elders work on their own CRA, OAS)
- Sunday 1:00–3:00 PM – Senior Tech Circle drop-in (open to current cohort + alumni, peer led)
- Sunday 3:00–5:00 PM – Family Digital Safety Hour (elders bring a family member; fraud-prevention practice together)

PHASE 1 – Project Setup and Senior Leadership Committee (Weekends 1–2: January 17–25, 2027)

- Onboard 4 elders from Cohort 1 as the Senior Leadership Committee (SLC).
- Co-design the 12-weekend curriculum with the SLC, the Calgary Public Library digital li
- Procure 18 tablets, accessibility accessories, projector, screen, Wi-Fi hotspots, and charging cart.
- Confirm venue agreement with partner mosque in Northeast Calgary.
- Recruit and orient 6 youth tech-buddy volunteers.
- Baseline survey for Cohort 1 (skills, confidence, isolation, service-access barriers).

PHASE 2 – Cohort 1 Delivery (Weekends 3–14: February 6 – April 25, 2027, with Ramadan pause)

- 12 weekends of structured programming for the 20 named Cohort 1 elders.
- Modules: Device basics → Internet basics → Communication (email, WhatsApp, video calls)
- Sunday Tech Circle launches and runs each weekend.
- Pre/post skills and confidence assessments.
- Cohort 1 graduation event.

PHASE 3 – Cohort 2 Recruitment and Delivery (Weekends 15–28: May 9 – August 29, 2027, with Eid and summer pause)

- Recruit Cohort 2 (20 elders) through Cohort 1 alumni referrals, partner referrals, and o
- 12 weekends of structured programming for Cohort 2.
- Cohort 1 alumni return as informal mentors and tech-buddy reinforcements.
- Mid-project participant focus group and curriculum refinement.

PHASE 4 – Cohort 3 Recruitment and Delivery (Weekends 29–40: September 12, 2027 – January 9, 2028)

- Recruit Cohort 3 (20 elders) – recruitment is now organic through community word-of-mouth.
- 12 weekends of structured programming for Cohort 3.
- Cohort 1 and 2 alumni serve as peer-mentors, expanding the trained-mentor base to 16+.
- Two community "Digital Inclusion Days" – open weekend events where graduates showcase t

PHASE 5 – Sustainability and Final Evaluation (Weekend 40+: January 10–15, 2028)

- Final outcome surveys and interviews with all 60 elders.
- Knowledge-sharing event with partner organizations (settlement agencies, library, fait
- Sustainability plan for the ongoing monthly Senior Tech Circle, transitioned to alumni
- Final narrative and financial report to ESDC.

---

**FIELD: How the project meets mandatory objective(s) and priority(ies) (500 words or less)**

This project supports three NHSP mandatory objectives. Because the project includes capital

(1) SUPPORTING THE SOCIAL PARTICIPATION AND INCLUSION OF SENIORS – primary objective. Sixty African newcomer elders, many of whom are currently isolated at home, build cohort connections that endure after each cohort's twelve weekends conclude, and continue

(2) PROVIDING CAPITAL ASSISTANCE FOR NEW AND EXISTING COMMUNITY PROJECTS AND/OR PROGRAMS – required objective for capital requests. The project procures 18 tablets, accessibility aids (large key keyboards, headphones, magnifiers), a portable projector and screen for group instruction, Wi-Fi hotspots, and a charging cart. All equipment remains with Sahan Heritage Foundation as

(3) ENGAGING SENIORS IN THE COMMUNITY THROUGH THE MENTORING OF OTHERS. Four elders from each cohort become mentors across all three cohorts. They co-design the curriculum, lead small-group practice every Saturday, and progressively take on co-leading instructional segments and buddy reinforcements; by the end of the year at least 16 elders will have served in a mentor

NATIONAL PRIORITY: CELEBRATING DIVERSITY AND PROMOTING INCLUSION. The project is designed to provide language peer support in Somali, Arabic, Amharic, Tigrinya, and Oromo. Cultural foods, projects, and language programs.

A second national priority is also addressed: PREVENTING SENIOR ABUSE. Online financial fraud, phishing, romance scams, CRA-impersonation calls, and grandparent scams – disproportionately targets newcomer elders unfamiliar with Canadian institutions. A full-week fraud-awareness module sits at the centre of every cohort's curriculum, delivered with prevention resources participants take home to their families.

Vulnerable populations targeted within the 60-elder cohort: newcomer elders (NHSP priority), low-income elders, elders living alone, women, and elders who arrived in Canada within the past

---

**RADIO BUTTON: Will the project involve or benefit people in English or French linguistic minority communities?**

**Answer:** Not applicable

**RADIO BUTTON: Is your project targeting vulnerable groups?**

**Answer:** *Yes Targets newcomer elders, racialized elders, low-income elders, elders living alone, and women — all NHSP-recognized vulnerable populations.*

---

## PROJECT LOCATIONS SCREEN (NHSP-ProjectLocation-Index)

Already filled — keep main location as: - **66 Redstone Road NE, Calgary, AB, T3N 0M3**

Add the partner mosque/community space as a second location once the venue agreement is signed.

## BUDGET SCREEN (NHSP-Budget-Edit)

**Total ESDC ask: \$44,000 | Other - In-kind: \$15,000 | Project total: \$59,000**

| Cost Category  | ESDC ()  <i>Other-Cash()</i> | Other - In-kind (\$) |               |
|----------------|------------------------------|----------------------|---------------|
| Capital Assets | 9,000                        | 0                    | 0             |
| Staff Wages    | 20,000                       | 0                    | 0             |
| Project Costs  | 9,000                        | 0                    | 5,000         |
| Facilities     | 2,000                        | 0                    | 4,000         |
| Administrative | 4,000                        | 0                    | 6,000         |
| <b>TOTAL</b>   | <b>44,000</b>                | <b>0</b>             | <b>15,000</b> |

### Capital Assets — \$9,000 ESDC

*(Equipment retained by Sahan after the project ends, used by all 3 cohorts and the ongoing Tech Circle) - 18 tablets (e.g., iPad 10th gen or equivalent) @ ~\$400 = \$7,200 - 18 accessibility kits (large-key keyboard, headphones, magnifier, protective case) @ \$60 = \$1,080 - Portable projector + screen for group instruction = \$600 - 2 Wi-Fi hotspot devices = \$200 - Lockable charging cart = \$400 Vendor quote MUST be attached to the application for this line.*

### Staff Wages — \$20,000 ESDC

- **Project Coordinator** — 40 weekends × 8 hrs × \$28/hr = \$8,960 (*weekend hours; runs sessions, manages volunteers and logistics*)
- **Digital Literacy Instructor** — 36 instructional Saturdays × 4 hrs × \$40/hr = \$5,760 (*qualified ESL/digital literacy educator*)
- **Outreach & Evaluation Lead** — 12 months × \$440/month = \$5,280 (*recruitment, surveys, reporting*)

### Project Costs — \$9,000 ESDC (\$5,000 in-kind)

- Shared lunches: 36 Saturdays × 20 elders × \$5 = \$3,600
- Senior Peer-Mentor honoraria: 4 mentors × \$750 = \$3,000
- Curriculum and printed multilingual learning materials = \$1,000
- Transportation support for elders with mobility barriers: 36 × \$22 = \$800
- Guest speaker honoraria (Calgary Police, bank financial-literacy): 6 sessions × \$100 = \$600
- In-kind translation/interpretation by Sahan volunteers: 150 hrs × \$25 notional = \$3,750 (*in-kind*)
- In-kind volunteer driver mileage = \$1,250 (*in-kind*)

### **Facilities — \$2,000 ESDC (\$4,000 in-kind)**

- Cash supplement to partner mosque for utilities, cleaning, evening security: 40 weekends × \$50 = \$2,000
- In-kind venue donation from partner mosque: 40 weekends × \$100 fair-market rate = \$4,000 (*in-kind letter required*)

### **Administrative Costs — \$4,000 ESDC (\$6,000 in-kind)**

(9% of ESDC ask — well within NHSP guideline of up to 15%) - Bookkeeping/accounting for project = \$2,000 - Project-related insurance liability rider = \$700 - Phone, internet share, postage = \$500 - Reporting, printing, audit prep = \$800 - In-kind Sahan executive/board oversight and grant-management time = \$6,000 (*in-kind*)

---

## **ANTICIPATED SOURCES OF CONTRIBUTION SCREEN**

ESDC source auto-populates from the Budget screen at **Cash: \$44,000**.

Add a second source for the in-kind contributions. Click + **Add Anticipated Sources of Contribution** and enter:

- **Source Name:** SAHAN Heritage Foundation (in-kind)
  - **Source Type:** Not-for-profit organization
  - **Cash:** \$0
  - **In-kind:** \$15,000
  - **Cash Contribution Confirmed:** N/A
  - **Donation (In-kind) Contribution Confirmed:** Yes
  - **Description:** Volunteer translation/interpretation in 5 community languages, volunteer driver mileage for elders with mobility barriers, donated venue use from partner mosque, and Sahan executive/board oversight and grant-management time.
- 

## **PROGRAM-SPECIFIC SCREEN (NHSP-ProgramSpecific-Edit)**

### **CHECKBOX: Which program objective(s) supports your proposed project?**

**Select THREE** (minimum two required because you are requesting capital assistance): - [X] **Engaging seniors in the community through the mentoring of others** - [X] **Supporting the social participation and inclusion of seniors** - [X] **Providing capital assistance for new and existing community projects and/or programs for seniors**

### **CHECKBOX: National priority (*optional but highly recommended*)**

**Select:** - [X] **Celebrating diversity and promoting inclusion** - [X] **Preventing Senior Abuse**

---

## **FIELD: Describe the need in your community and how your community supports this project**

Calgary's Northeast is home to one of the largest concentrations of African newcomer families, an established Somali community and growing Sudanese, Eritrean, Ethiopian, and Oromo populations. Many families have come through class sponsorship or refugee resettlement, and have never used a computer or smartphone.

The need is concrete and rising. Every essential service these elders depend on has moved online; doctors' offices use online booking systems and patient portals; pharmacies require online message authentication for prescription refills; banks have closed branches and pushed customers to use mobile apps.

This exclusion also creates real safety risks. Newcomer elders are prime targets for online CRA-impersonation calls, romance scams, fake government refund emails, and grandparent scam calls.

Sahan Heritage Foundation has spent the past year building deep trust with this community through outreach and education.

Community support for this project is strong and concrete. A partner mosque in Northeast Calgary offers awareness guest sessions. The Calgary Public Library digital literacy team has agreed to co-facilitate sessions.

---

## **NUMBER FIELDS: Planning and design of the project**

- **Number of Seniors involved in planning/design:** 4
- **Number of Non-Seniors involved in planning/design:** 3

## **FIELD: Describe their role in planning and design**

**Senior Leadership Committee (4 elders):** Four elders from Cohort 1 serve as the Senior Leadership Committee. They identified the topics most urgently needed by elders in our community (online safety, CRA, digital literacy, etc.) and led design sessions in Phase 1. Across all three cohorts they continue to shape the project monthly, take on paid co-facilitation roles, and recruit Cohort 2 and Cohort 3 participants.

**Non-Seniors (3):** The Sahan Project Coordinator (Abdikhadar Obsiye) leads administration, outreach, and education.

The Senior Leadership Committee meets monthly across the project. All curriculum changes and materials are co-authored by the elders; they are co-authors of a program they own.

---

## **NUMBER FIELDS: After the project is complete, how many individuals will benefit?**

- **Number of Seniors who will benefit:** 60
- **Number of Non-Seniors who will benefit:** 80

*(Non-seniors = 6 youth tech-buddy volunteers + approximately 60-80 family members who participate in Sunday Family Digital Safety Hours and benefit from elders' new independence. Conservative figure of 80.)*

## FIELD: Explain how the individuals will benefit

Sixty African newcomer elders benefit directly. By the end of the project each elder will complete weekend digital literacy curriculum and will own usable skills in five high-impact areas: (1) communication with family overseas through video calls; (2) accessing the internet for life online tasks that matter to them with our support before the project ends. All 60 will avoid one of the most documented health risks facing older newcomers.

Four elders will leave the project trained as paid peer-mentors, with an additional 12 to be trained.

Six youth volunteers from Sahan's existing programs benefit through structured intergenerational communication skills, build resumes through certified volunteer hours, and gain leadership experience.

Approximately 80 family members of the participating elders benefit. Indirectly: adult children attend prevention sessions together, spreading online-safety awareness across the whole household.

Beyond the funded year, the sustained monthly Senior Tech Circle and the retained equipment will continue to fund Tech Circle as volunteers.

---

## SUPPORTING DOCUMENTS SCREEN

Attach: 1. **CRA document dated within last 2 years showing legal name and BN 702217225RC0001** — document type “Other”. Options: - Recent CRA Notice of Assessment for the non-profit - CRA T2/T1044 confirmation or BN registration letter - CRA letter confirming non-profit status 2. **Letter of support** from at least one partner (mosque, settlement agency, or Calgary Public Library). 3. **Vendor quote** for capital assets (18 tablets + accessories) — required for the Capital Assets budget line. 4. *(Recommended)* **Letter from the Senior Leadership Committee** signed by the 4 elders confirming their roles. 5. *(Recommended)* **In-kind contribution letter** from the partner mosque confirming the \$4,000 venue donation.

---

## CHECKLIST BEFORE SUBMISSION

- ☐ Project Summary pasted (Project Details screen)
- ☐ Project Activities and Timelines pasted
- ☐ Objectives/Priorities text pasted
- ☐ Linguistic minority radio = Not applicable
- ☐ Vulnerable groups radio = Yes
- ☐ Budget table entered (\$44,000 ESDC, \$15,000 in-kind)
- ☐ Anticipated Sources of Contribution: ESDC line + Sahan in-kind line added
- ☐ 3 program objectives checked (Mentoring, Social inclusion, Capital assistance)
- ☐ 2 national priorities checked (Celebrating diversity, Preventing Senior Abuse)
- ☐ Community need text pasted
- ☐ Seniors in planning = 4, Non-seniors = 3
- ☐ Role in planning text pasted
- ☐ Seniors benefiting = 60, Non-seniors = 80

- ☐ Benefit explanation pasted
- ☐ CRA document uploaded (Supporting Documents)
- ☐ Letter of support uploaded
- ☐ Vendor quote for tablets uploaded
- ☐ In-kind letter from mosque uploaded (recommended)